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Status of HCal Prototype

Megan Connors
Calorimeter Beam Test Meeting
March 10, 2016
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Outer HCal

S DAY ]
e Status: Outer Hcal :

powered and taking
cosmics

* To Do:
— Install skin supports
— Install LED cables
— Take LED data
— Saturation Math
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Inner HCal

* Taking data!

— LEDs
* Abhisek testing maskings
* One LED not working

Broken wires are fixed
(Thanks Sall)

Exploring the gains
options since saturation
estimated at 4 GeV (see
John H’s slides from Tues)



““PHENIX

Baby Stack

* Mike is putting together stack of 8 tiles (2 of
each type) for mapping at Fermilab

* |Includes IH-1-38 (under pressure)
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Current Plans

* Next Steps:

— Inner:

* Sean working on saturation studies and gains to
determine what we need to change on the pre-amps

* Final testing with everything plugged in
— Quter:

* Connect all cables start testing
— DAQ

* Using Martins latest and greatest but packet issue
seen...need to resolve

* Test all trigger configurations
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Plan 2 weeks

 What tests do we need to do?
New pre-amps? Test LEDS and Cosmics
e Test aII trlggers (self ED etc)

monday wednesday thursday aturday




